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SHUTDOWNS PROPOSED BY PGCIL

1 132KV Badarpur - Kolasib TL CSD 0800Hrs to 1700 Hrs
Overhauling of B phase CB pole of Badarpur bay at Kolasib SS due to frequent 
SF6 gas leakage problem

Existing system improvement related shutdown.

2 132kV Melriat - Zemabawk TL 0800Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

3 132kV Imphal (State) - Imphal (PG) - I TL 0800Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

4 132kV Badarpur - Silchar-1 TL 0800Hrs to 1700Hrs Installation and commissioning of line diffrential relay Existing system improvement related shutdown.

5 132kV Badarpur - Silchar-2 TL 0800Hrs to 1700Hrs Installation and commissioning of line diffrential relay Existing system improvement related shutdown.

5  132kV Silchar - Hailakandi-1 TL 0800Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

6  132kV Silchar - Hailakandi-2 TL 0800Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

7  132kV Badarpur - Khliehriat TL 0800Hrs to 1700Hrs CC ring & Arcing horn removal work from tower end in all hilly areas Normal Maintenance related shutdown.

8 132kV Karimganj - Kumarghat TL 0800Hrs to 1700Hrs Infringement clearing work at Loc.230-244 Normal Maintenance related shutdown.

9 132kV Kumarghat - PK Bari TL 0800Hrs to 1700Hrs
For product Warrenty confirmatory test of bay equipments before completion of 
one year.

Existing system improvement related shutdown.

10 132kV Kumarghat - Aizwal TL 0800Hrs to 1700Hrs
For product Warrenty confirmatory test of bay equipments before completion of 
one year.

Existing system improvement related shutdown.

11 132kV Dimapur - Imphal - TL CSD 0700Hrs to 1500Hrs (till Dec 2022)
For conductor restringing to HTLS under NERSS project. Approved in 187th 
OCCM

Constrcution Related Shutdown

12 132kV Loktak - Jiribam TL CSD 0700Hrs to 1500Hrs (till Dec 2022) For conductor restringing to HTLS under NERSS project. Constrcution Related Shutdown

13 132kV Silchar - Melriat - 1 TL 0800Hrs to 1700Hrs Installation and commissioning of line diffrential relay Existing system improvement related shutdown.

14 132kV Silchar - Melriat - 2 TL 0800Hrs to 1700Hrs Installation and commissioning of line diffrential relay Existing system improvement related shutdown.

15 132kV Lekhi - Nirjuli TL CSD 0800Hrs to 1700Hrs Constrcution Related Shutdown

Category
Sep-22

Dismantling of existing foundations of LA & CVT and construction of new 
foundation and errection of support structure for LA & CVT in 132KV Lekhi-

Nirjuli at Nirjuli Substation under package-SS74 associated with (i) Extension of 
132/33kV Nirjuli Substaion under NERSS-IX & (ii) Augmentation of 132/33kV 

Shutdown Approved for the month of Sept 2022

TimeSN Name of Element Reason

132kV Transmission lines

16 132kV Gohpur - Nirjuli TL CSD 0800Hrs to 1700Hrs Constrcution Related Shutdown
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17 220kV Old Mariani (AEGCL) - Kathalguri TL 0900Hrs to 1600Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

18 220kV New Mariani - Mokokchung - 2 TL 0900Hrs to 1600Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

19 220 kV Misa-Dimapur -1 TL 0900Hrs to 1700Hrs Changing of damaged Insulator & Repairing of conductor Normal Maintenance related shutdown.

20 220 kV Misa-Dimapur -2 TL 0900Hrs to 1700Hrs Changing of damaged Insulator & Repairing of conductor Normal Maintenance related shutdown.

21 220kV Misa - Kopili 1 TL 0700Hrs to 1800Hrs Auto Reclosure switch to be kept in Non-Auto Mode for OPGW stringing works Existing system improvement related shutdown.

22 220kV Misa - Kopili 2 TL 0700Hrs to 1800Hrs Auto Reclosure switch to be kept in Non-Auto Mode for OPGW stringing works Existing system improvement related shutdown.

23 220kV Misa - Kopili 3 TL 0700Hrs to 1800Hrs Auto Reclosure switch to be kept in Non-Auto Mode for OPGW stringing works Existing system improvement related shutdown.

24 400 kV Bongaigaon - Byrnihat TL CSD 0800Hrs to 1700Hrs

Shutdown of Line is required for replacement of B phase Bushing in Byrnihat LR 
(due to safety clearance, system constraints). Line will come into service without 
line reactor after replacement of bushing however reactor will remain out till 
healthiness of reactor is ascertained.

Existing system improvement related shutdown.
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132kV Kumarghat SS

25 20MVAR Bus Reactor 0800Hrs to 1700Hrs
For product Warrenty confirmatory test of bay equipments before completion of 
one year.

Existing system improvement related shutdown.

400kV Silchar SS

26 400kV Byrnihat Main Bay 0900Hrs to 1600Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

27 400kV ICT-2 Main Bay 0900Hrs to 1600Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

28 400/132kV 200MVA ICT-1 0900Hrs to 1600Hrs AMP of ICT Normal Maintenance related shutdown.

29 63MVAR Azara Line Reactor 0900Hrs to 1600Hrs AMP of Reactor Normal Maintenance related shutdown.

400kV Misa SS

Category

Sep-22

400kV Transmission lines

Sep-22

132/33kV Nirjuli Substaion under NERSS-IX & (ii) Augmentation of 132/33kV 
Nirjuli Substation under NERSS-XIII.

220kV Transmission lines

Category

30 400kV ICT-1 Main Bay 0800Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

31 400kV ICT-1 & BR-2 Tie Bay 0800Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

32 400kV BR-2 Main Bay 0800Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

400kV Imphal SS



33 400/132/33kV 315MVA ICT-1 0800Hrs to 1700Hrs Installation of new backup impedence relay in ICT Existing system improvement related shutdown.

34 400/132/33kV  315MVA ICT-1 Main Bay 0800Hrs to 1200Hrs for CT Oil Sampling for DGA testing Normal Maintenance related shutdown.

35 400/132/33kV  315MVA ICT-1 Tie Bay 1230Hrs to 1600Hrs for CT Oil Sampling for DGA testing Normal Maintenance related shutdown.
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400kV Bongaigaon SS

36 33 kV TERTIARY REACTOR 1 0800Hrs to 1700Hrs
FOR Upgradation OF electromechanical ENGLISH ELECTRIC MAKE 
DIFFERENTIAL RELAY WITH MICOM P643

Existing system improvement related shutdown.

37 33 kV TERTIARY REACTOR 2 0800Hrs to 1700Hrs
FOR Upgradation OF electromechanical ENGLISH ELECTRIC MAKE 
DIFFERENTIAL RELAY WITH MICOM P643

Existing system improvement related shutdown.

38 33 kV INCOMER 0800Hrs to 1700Hrs
FOR Upgradation OF electromechanical ENGLISH ELECTRIC MAKE 
DIFFERENTIAL RELAY WITH MICOM P643

Existing system improvement related shutdown.

39 400 kV Azara Main Bay 0900Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

40 400 kV Bus Reactor#1 Main Bay 0900Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

41 400 kV Alipurduar#2 Main Bay 0900Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

42 400 kV Balipara #4 Main Bay 0900Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

43 400 kV Balipara #3 Main Bay 0900Hrs to 1700Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

400kV Balipara SS

44 400/220KV 315MVA ICT-2 0800Hrs to 1800Hrs AMP of ICT Normal Maintenance related shutdown.

45 132KV SIDE OF 160MVA ICT-2 0900Hrs to 1700Hrs AMP of 132kV side bay. ICT will remain in service Normal Maintenance related shutdown.

46 33 kV TERTIARY REACTOR 1 0900Hrs to 1700Hrs
FOR Upgradation OF electromechanical ENGLISH ELECTRIC MAKE 
DIFFERENTIAL RELAY WITH MICOM P643

Existing system improvement related shutdown.

47 33 kV TERTIARY REACTOR 2 0900Hrs to 1700Hrs
FOR Upgradation OF electromechanical ENGLISH ELECTRIC MAKE 
DIFFERENTIAL RELAY WITH MICOM P643

Existing system improvement related shutdown.

48 33 kV INCOMER 0900Hrs to 1700Hrs
FOR Upgradation OF electromechanical ENGLISH ELECTRIC MAKE 
DIFFERENTIAL RELAY WITH MICOM P643

Existing system improvement related shutdown.

Sep-22

Category

DIFFERENTIAL RELAY WITH MICOM P643

800kV BNC SS

49 400kV BALIPARA-3-Main_BAY 0900Hrs to 1600Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

50 400kV BUSREACTOR-1 TIE BAY 0900Hrs to 1600Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

51 400kV BALIPARA-1-MAIN_BAY 0900Hrs to 1600Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

52 AC FLITER-1_SUB-BANK-3 0900Hrs to 1600Hrs AMP of Bay Equipments Normal Maintenance related shutdown.

53 132KV SIDE bay of ICT 2 0900Hrs to 1600Hrs AMP of Bay Equipments. ICT will remain in service Normal Maintenance related shutdown.

54 132KV SIDE bay of ICT 1 0900Hrs to 1600Hrs AMP of Bay Equipments. ICT will remain in service Normal Maintenance related shutdown.

55 400kV 63MVAR Subansiri - 1 LR 0900Hrs to 1600Hrs AMP of Line reactor Normal Maintenance related shutdown.

56 400kV 80MVAR Bus Reactor - 2 0900Hrs to 1600Hrs AMP of Bus Reactor Normal Maintenance related shutdown.
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Interregional/International

57 400kV Bongaigaon - Binaguri -1 TL along with LR 0800Hrs to 1800Hrs
For Retrofitting of CAG type English electric make Differential Relay with Micom 
P643.

Existing system improvement related shutdown.

58 400kV Bongaigaon - Binaguri -2 TL along with LR 0800Hrs to 1800Hrs
For Retrofitting of CAG type English electric make Differential Relay with Micom 
P643.

Existing system improvement related shutdown.

59 220kV Salakati - Alipurduar -1 TL CSD 0800Hrs to 1800Hrs
For SAS upgradation works including rewiring of all substation equipments such 
as CB, Isolater etc. under Add Cap

Constrcution Related Shutdown

60 220kV Salakati - Alipurduar -2 TL CSD 0800Hrs to 1800Hrs
For SAS upgradation works including rewiring of all substation equipments such 
as CB, Isolater etc. under Add Cap

Constrcution Related Shutdown

61 220kV Salakati - Alipurduar -1 TL CSD 0800Hrs to 1800Hrs For HTLS conductor upgradation under NERSS-XII Constrcution Related Shutdown

CategoryRemarksName of Element Time

Sep-22

62 800KV AGRA BNC - I (S/D proposed by NR3) CSD 0800Hrs to 1800Hrs
For Stringing (tapping and crossing) and de- stringing of 800kV diverted section 
of new 800kV HVDC Agra-BNC line due to construction of Gorakhpur Link 
Expressway. S/D proposed by NR3. During shut down, all 04 poles will be out

Constrcution Related Shutdown

63 800KV AGRA BNC - II (S/D proposed by NR3) CSD 0800Hrs to 1800Hrs
For Stringing (tapping and crossing) and de- stringing of 800kV diverted section 
of new 800kV HVDC Agra-BNC line due to construction of Gorakhpur Link 
Expressway. S/D proposed by NR3. During shut down, all 04 poles will be out

Constrcution Related Shutdown
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Assam

220KV SAMAGURI-JAWAHARNAGAR 7:30-16:30 PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV SAMAGURI-JAWAHARNAGAR 8:00-16:00 CORRIDOR CLEANING Normal Maintenance related shutdown.

220KV SAMAGURI-SONAPUR 7:30-16:30 PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV SAMAGURI-SONAPUR 8:00-16:00 CORRIDOR CLEANING Normal Maintenance related shutdown.

220 KV Rangia-Salakati Ckt-1 09:30 - 16:30 PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

221 KV Rangia-Salakati Ckt-2 09:30 - 16:30 PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV SONAPUR-SARUSAJAI 8:00-16:00 CORRIDOR CLEANING & PRE PUJA MAINTENANCE Normal Maintenance related shutdown.

220KV SONAPUR-SARUSAJAI 9:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV AGIA-BTPS-1 8:00-16:00 CORRIDOR CLEANING & PRE PUJA MAINTENANCE Normal Maintenance related shutdown.

220KV AGIA-BTPS-1 8:00-16:00 CORRIDOR CLEANING & PRE PUJA MAINTENANCE Normal Maintenance related shutdown.

220KV AGIA-BTPS-2 8:00-16:00 CORRIDOR CLEANING & PRE PUJA MAINTENANCE Normal Maintenance related shutdown.

220KV AGIA-BTPS-2 8:00-16:00 CORRIDOR CLEANING & PRE PUJA MAINTENANCE Normal Maintenance related shutdown.

220KV AGIA-MIRZA 8:00-16:00 CORRIDOR CLEANING & PRE PUJA MAINTENANCE Normal Maintenance related shutdown.

220KV AGIA-MIRZA 8:00-16:00 CORRIDOR CLEANING & PRE PUJA MAINTENANCE Normal Maintenance related shutdown.

220KV AGIA-MIRZA 9:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV AGIA-MIRZA 9:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV AGIA-BOKO 8:00-16:00 CORRIDOR CLEANING & PRE PUJA MAINTENANCE Normal Maintenance related shutdown.

220KV AGIA-BOKO 8:00-16:00 CORRIDOR CLEANING & PRE PUJA MAINTENANCE Normal Maintenance related shutdown.

220 KV Tinsukia-Kathalguri  1 9:00-15:00 For corridor clearance. Normal Maintenance related shutdown.

220 KV Tinsukia-Kathalguri  2 9:00-15:00 For corridor clearance. Normal Maintenance related shutdown.

220 KV Tinsukia-NTPS 9:00-15:00 For corridor clearance. Normal Maintenance related shutdown.

220 KV Tinsukia-NRPP 9:00-15:00 For corridor clearance. Normal Maintenance related shutdown.

132kV Bokajan-Dimapur 9:00-16:00 PREVENTIVE MAINTENANCE & CORRIDOR CLEARANCE Normal Maintenance related shutdown.

132 kV Pailapool- Jiribam Line 09:00 -17:00 maintenance of line & corridor cleaning works Normal Maintenance related shutdown.

133 kV Pailapool- Jiribam Line 09:00 -17:00 maintenance of line & corridor cleaning works Normal Maintenance related shutdown.

132 kV Haflong(AEGCL) – Haflong(PGCIL) line 07:30 - 11:30 maintenance of line & corridor cleaning works Normal Maintenance related shutdown.

132 kV Main Bus at Karimganj along with 132 kV Karimganj – Kumarghat Bay & 132 kV 9:00-15:00 Annual maintenance of line Bays & Main Bus Normal Maintenance related shutdown.

CategoryName of Element
Sep-22

Time Remarks

132 kV Main Bus at Karimganj along with 132 kV Karimganj – Kumarghat Bay & 132 kV 
Karimganj – Badarpur Bay  

9:00-15:00 Annual maintenance of line Bays & Main Bus Normal Maintenance related shutdown.

220KV NTPS-AMGURI SOLAR 8:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV NTPS-AMGURI SOLAR 8:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV AMGURI SOLAR-MARIANI 8:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV AMGURI SOLAR-MARIANI 8:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV SAMAGURI-MARIANI 8:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV SAMAGURI-MARIANI 8:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

132kv MARIANI-GOLAGHAT 8:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

132KV GOLAGHAT-SARUPATHAR 8:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

132KV SARUPATHAR-BOKAJAN 8:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220 KV MIRZA-BOKO 9:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220 KV MIRZA-BOKO 9:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV SSJI-MIRZA-1 9:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV SSJI-MIRZA-2 9:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV SARUSAJAI-JAWAHARNAGAR GIS 9:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

132 KV HAILAKANDI-DULLAVCHERRA 08:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE
Normal Maintenance related shutdown.

132 KV HAILAKANDI-DULLAVCHERRA 8:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

132 KV PANCHGRAM-LUMSHNONG 08:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE
Normal Maintenance related shutdown.

132 KV PANCHGRAM-LUMSHNONG 8:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE
Normal Maintenance related shutdown.

132KV DULLAVCHERRA-DHARMANAGAR 9:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE
Normal Maintenance related shutdown.

132KV DULLAVCHERRA-DHARMANAGAR 9:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE
Normal Maintenance related shutdown.

132KV DULLAVCHERRA-DHARMANAGAR 9:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE
Normal Maintenance related shutdown.

132 KV DULLAVCHERRA-DHARMANAGAR 8:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE
Normal Maintenance related shutdown.

132 KV PANCHGRAM-HAILAKANDI 8:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE
Normal Maintenance related shutdown.

132 KV PANCHGRAM-HAILAKANDI 8:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

132 KV SRIKONA-PAILAPOOL 8:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

 132 KV SRIKONA-PAILAPOOL 8:00-16:00 PRE PUJA PREVENTIVE MAINTENANCE
Normal Maintenance related shutdown.

MAIN BUS AT 132 KV DULLAVCHERRA GSS
06:00-11:00 PRE PUJA PREVENTIVE MAINTENANCE

Normal Maintenance related shutdown.

MAIN BUS AT 132 KV PANCHGRAM GSS 8:00-15:00 PRE PUJA PREVENTIVE MAINTENANCE
Normal Maintenance related shutdown.

MAIN BUS AT 132 KV HAILAKANDI GSS 8:00-15:00 PRE PUJA PREVENTIVE MAINTENANCE
Normal Maintenance related shutdown.

220KV Samaguri- Sonabil Ckt-1 8:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

220KV Samaguri- Sonabil Ckt-2 8:00-16:00 CORRIDOR CLEANING & PRE PUJA PREVENTIVE MAINTENANCE Normal Maintenance related shutdown.

400kV Main Bus-2 AT MIRZA 7:00-15:00 PRE PUJA MAINTENANACE Normal Maintenance related shutdown.
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Nagaland

132kV Kohima-Karong 0800hrs to1600 hrs
Low ground clearance of conductor at two locations ( Mao Gate and 

Piphema). Therefore, to resolve the issue, SP-55 poles with 132kV PI will 
be installed in between towers to increase ground clearance

Constrcution Related Shutdown

Name of Element
Sep-22

Time Remarks Category


